ANCHOR
QEA &

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

July 15, 2011

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re: June 2011 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action

U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions take in June 2011 at the Gasco Sediments Site within the Portland Harbor Superfund
Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e June1 to June 30 - Continued completion of laboratory analysis and data validation on
the samples collected during completion of the Final Project AIR and Data Gaps QAPP re-
sampling addendum. Processed and integrated side scan sonar data collected in the

Area of Interest during May 2011.

e June1-The US. Environmental Protection Agency (EPA) approved the Oregon
Department of State Lands (DSL) request to attend the future Engineering Evaluation/Cost
Analysis (EE/CA) and Data Report technical briefing. EPA approved the supplemental

Gasco Sediments Site Draft Engineering Evaluation/Cost Analysis schedule update
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submitted to EPA on May 25, 2011.

e June 8 — Anchor QEA communications with EPA regarding scheduling a meeting with
the Portland Harbor Superfund Site stakeholder group to provide an update on the

status for the Gasco Sediments Site.

¢ June 15 - Anchor QEA submitted the monthly progress report to EPA.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the
pilot cap are provided as Attachment A. The field sampling results obtained during completion
of the EPA-approved Final Project AIR and Data Gaps QAPP and subsequent EPA-approved
addenda will be reported in the Draft EE/CA and Data Report.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the July monthly progress report.
e Completion of monthly visual monitoring of the pilot cap area.

e Continued data validation of the chemical analyses and receipt of the benthic toxicity
results performed as part of the Final Project AIR and Data Gaps QAPP re-sampling

addendum.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
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Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, Camp Dresser McKee

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

June 21, 2011 Project Number: 000029-02 BG-28 Task 3c

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 5)—June 2011

Time
Observation
Concluded:

June 21, 2011 @ 12:00 June 21, 2011 @ 13:30

Clear, mid 70s degrees Fahrenheit, winds 0-5 knots from the west.

Light wave action (0.2 — 0.4 feet in height)

.

Tidal Conditions:

Willamette River level on 06/21/2011 ranged in elevation from 13.58 to
14.08 feet. The Willamette River level during photos is approximately 13.79
feet measured at 12:30 (River Level Elevation Datum: Morrison Gage Height)

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible. Due to high river water elevations, the exposed
organoclay mat material observed in preceding events was not visible.
(Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

The Fuel and Marine Marketing (FAMM) containment boom is positioned
across the cap area, between the upriver corner of the ship dock and the
wooden dolphin (near the upriver extent of the site and near the Siltronic
Corporation outfall). Due to river levels, some wooden debris has gathered
along the boom. Buoys that identify the cap area to mariners are in place as
installed. The position of the FAMM oil boom, warning buoys and a general
overview of the site shoreline are shown in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1 — River level currently elevated above the extent of sediment cap (06/21/11):
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Photo 2 — FAMM oil boom and mariner warning buoys in place across pilot cap area (06/21/11):
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Photo 3 — Conditions immediately downriver of cap area (06/21/11):
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